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1.0 INTRODUCTION

This report covers the activities of FLTG, Inc. and the French Limited Project for February,
1996. FLTG, Inc. manages the project for the French Limited Task Group of Potentially
Responsible Parties.
During February, 1996, the project team focused on the following activities and issues:

. Health, Safety, and Quality.

. Safety awareness.

. Safety on dismantling/salvage jobs.

) HAZOP of daily work assignments.

o Detecting and correcting work place hazards.

. Treatment of Cell D water.

. Site closure report.

. Operation of the data base management system.

. Dismantling and salvage of shut-down systems.

. Wetlands project maintenance.

. This report includes:
. A summary of February activities, issues, and progress.
. Lagoon activities.

MONTHLY PROGRESS REPORT.02 1 February, 1996
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) Groundwater and Subsoil Remediation activities, issues, and progress.

. Site closure and dismantling activities.

. Groundwater Treatment Plant activities and issues.

. Ambient Air Management.

. QA/QC status and data.

) Site management activities and issues.

) Wetlands maintenance.

MONTHLY PROGRESS REPORT.02 2 February, 1996



n'—‘:r—u;l,'\,8

Vo f
MONTHLY PROGRESS REPORT French Ltd. Project
Summary FLTG, Incorporated

2.0 SUMMARY

2.1 Summary of Activities and Progress

2.1.1 Health and Safety
Emphasized the safety issues associated with multiple job assignments, limited support
personnel, and dismantling systems; emphasized the need to be flexible and responsive to
personal limitations and to changing job conditions; reviewed potential distractions and the
impact on safety awareness.
No personal injury or equipment damage incidents.

All site workers earned the February safety bonus.

Conducted safety meetings and job inspections at the start of each shift; reviewed safety
issues before starting all jobs.

All employees and contractors attended daily safety meetings.

Conducted daily mini-HAZOP of all specific jobs.

Reviewed the specific hazards and issues associated with dismantling work.
Supervision made 128 specific on-the-job safety contacts.

Emphasized the need to respond to changing weather.

Inspected and certified all fire extinguishers.

Emphasized the hazards and precautions associated with working around moving
equipment.

The time-integrated ambient air results indicate no excess human risk (Table 2-1).

MONTHLY PROGRESS REPORT.02 3 February, 1996
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Conducted 22 specific health and safety inspections.
Logged all safety issues each shift; less than 24-hour response to all safety issues.

The daily raffle ticket safety awareness program has been effective in maintaining daily
safety awareness among all site personnel and contractors.

2.1.2 Quality/QAQC/Data Base Management
The total quality process was used. The status of the goals is shown on Table 2-2.
All quality goals were met.
Raw data is being validated as per the plan.
The data base management system operated with no problems or delays.
There were no data or reports rejected due to errors.

2.1.3 Lagoon
Dewatered Cell D by treating the water through the carbon absorption units.
Completed floodwall removal.
Started lagoon area grading.

2.1.4 Ambient Air Management

Ambient air quality was manually checked daily with portable TVOC analyzers, and no
response action was required.

Air quality was continuously monitored in all potential exposure areas and on all special
jobs.

Time-integrated samples were collected in three work areas; the samples were sent to
Keystone.

MONTHLY PROGRESS REPORT.02 4 February, 1996
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2.1.5 Aquifer Remediation
Received first quarter 1996 progress monitoring data.
Started installation of micropurge system.
2.1.6 Water Treatment
The carbon filters were maintained on-line to treat Cell D water.

The water treatment plant effluent data is shown in Table 2-3. All effluent samples met
criteria.

Treated Cell D water as required to keep the volume of water n Cell D at a minimum.
2.1.7 Site Closure and Dismantling

Plugged and abandoned all wells.

Removed conduit and perimeter lighting.
2.1.8 Wetlands Restoration

Inspected site twice per week to evaluate vegetation growth and maintenance
requirements.

The project construction report in 95% complete.

2.1.9 Site Management and Issues
Reviewed site progress and issues in detail with EPA and TNRCC on a regular basis.
Validated all analytical data as per the QAQC plan.

Reviewed project status and issues each day to ensure focus on critical issues - safety,
quality, cost, and site closure.

MONTHLY PROGRESS REPORT.02 5 February, 1996
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Reviewed progress on issues and action plans each week.
Responded to site closure plan comments.

Continued dismantling and salvage of shut-down equipment.

MONTHLY PROGRESS REPORT.02 6 February, 1996
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TABLE 2-1
Ambient Air Management
Time Integrated Exposure Data
PEL 15-Feb-36 15-Feb-96 15-Feb-96
8 hour Edward O. Steve R. T.L. (W&W) ‘
Compound PPM | % of PEL PPM % of PEL PPM % of PEL PPM
Chloromethane 50 0.003 0.002 0.003 0.002 0.001 0.001
Bromomethane 5 0.000 0.000 0.000 0.000 0.000 0.000
Vinyl chloride 1 0.000 0.000 0.000 0.000 0.000 0.000
Chioroethane 1000 0.000 0.000 0.000 0.000 0.000 0.000
Dichloromethane 50 0.009 0.004 0.010 0.005 0.003 0.002
Acetone 750 0.005 0.034 0.009 0.066 0.002 0.015
Carbon disuifide 10 0.017 0.002 0.019 0.002 0.007 0.001
1,1-Dichloroethene 5 0.000 0.000 0.000 0.000 0.000 0.000
1,1-Dichloroethane 100 0.000 0.000 0.000 0.000 0.000 0.000
trans-1,2-Dichloroethe 200 0.000 0.000 0.000 0.000 0.000 0.000
Chioroform 10 0.003 0.000 0.000 0.000 0.000 0.000
1,2-Dichloroethane 10 0.000 0.000 0.000 0.000 0.000 0.000
2-Butanone 200 0.001 0.002 0.001 0.003 0.000 0.001
1,1,1-Trichloroethane 350 0.000 0.000 0.000 0.000 0.000 0.000
Carbon Tetrachloride 5 0.000 0.000 0.000 0.000 0.000 0.000
Vinyl acetate 10 0.000 0.000 0.000 0.000 0.000 0.000
Bromodichloromethane 0.000 0.000 0.000
1,2-Dichloropropane 75 0.000 0.000 0.000 0.000 0.000 0.000
cis-1,3-Dichloropropen 1 0.000 0.000 0.000 0.000 0.000 0.000
Trichloroethene 50 0.001 0.000 0.000 0.000 0.000 0.000
Dibromochloromethane 0.000 0.000 0.000
1,1,2-Trichloroethane 10 0.000 0.000 0.000 0.000 0.000 0.000
Benzene 1 0.087 0.001 0.166 0.002 0.037 0.000
trans-1,3-Dichloroprop 1 0.000 0.000 0.000 0.000 0.000 0.000
2-Chloroethylvinyl ether 0.000 0.000 0.000
Bromoform 0.5 0.000 0.000 0.000 0.000 0.000 0.000
4-Methyi-2-pentanone 50 0.000 0.000 0.000 0.000 0.000 0.000
2-Hexanone 5 0.000 0.000 0.000 0.000 0.000 0.000
Tetrachloroethene 50 0.002 0.001 0.000 0.000 0.001 0.000
1.1,2,2-Tetrachloroet 1 0.000 0.000 0.000 0.000 0.000 0.000
Toluene 100 0.001 0.001 0.001 0.001 0.000 0.000
Chiorobenzene 10 0.000 0.000 0.000 0.000 0.000 0.000
Ethylbenzene 100 0.000 0.000 0.000 0.000 0.000 0.000
Styrene 50 0.000 0.000 0.000 0.000 0.000 0.000
Xylene (total) 100 0.000 0.000 0.000 0.000 0.000 0.000
Hexane 0.003 0.005 0.001
MONTHLY PROGRESS REPORT.02 7
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Status as of

02/29/96

Yes
Attention
Yes

Yes

Attention
Yes
Yes

Yes
Yes
Yes/Attention
Yes/Attention

Yes
Yes
Yes
Yes

Yes

1)
2)
3)
4)
5)
6)
7)

8)

9)
10)
11)
12)

13)

TABLE 2-2

Project Quality

Goals

No OSHA recordable injuries.

100% compliance with all safety rules and procedures.

No citations for violations of applicable, relevant and
appropriate regulations.

100% attendance (including contractors) at daily safety
meetings.

Less than 24-hour response time on health and safety issues.

100% sign-in and security clearance.

No invalidation of reported data due to QA/QC issues.

Spend less than:

MH/Month
Direct hire 700
FLTG management 400
Technical support 100
Maintenance support 80

Hold analytical cost to less than $12,000 per quarter (1996
only).

No unscheduled overtime (per day or per week).

No agency contacts which require 3rd party resolution.

Documented training of site personnel for all work
assignments.

Monthly audit of actual performance versus goals and closure
plan.

MONTHLY PROGRESS REPORT.02
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2.2 Problem Areas and Recommended Solutions

Problem

Maintain high level of safety
awareness.

On-the-Job safety attention.

Hazard detection and response.

EPA oversight costs.

Long-term site management.

2.3 Problems Resolved

None.

2.4 Deliverables Submitted

January, 1996 monthly report

Solution

Daily raffle ticket program. Daily safety
meetings. Safety meeting participation.
Training. Regular HAZOP’s. Regular on-the-
job contacts. Constant hazard awareness.

Review job details as work proceeds. Stop
and challenge approach. Constant emphasis
and reminders. Frequent supervisory contact.
Safety inspections. HAZOP's on all jobs.
Constant awareness and follow-up. Sensitive
to changing conditions.

Negotiate lump sum payment.

Refine long-term site management plan.

Revised Site Closure Plan (February 29, 1996)
2.5 Upcoming/Ongoing Events and Activities
Daily safety meetings and inspections.

Daily safety awareness program.

Emphasis on the safety aspect of multiple work assignments.

MONTHLY PROGRESS REPORT.02 9 February, 1996
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Emphasis on hazard identification and response.

Attention to safety details during dismantling and disposal.

Operate Data Base Management System.
Total Quality process.

Treat Cell D water with carbon absorption unit.
Implement site closure plan.

Implement long-term site management plan.
Dismantle and salvage remediation systems.
2.6 Key Staffing Changes

None.

2.7 Percent Complete

Research & Development - 99%
Facilities -100%
Slough -100%
Subsoil Investigation -100%
Floodwall -100%
Lagoon Remediation -100%
Groundwater - 97%
Lagoon Dewatering/Fixation - 98%
Water Treatment - 98%
Wetlands - 98%
Demobilization - 90%
Monitoring - 75%
MONTHLY PROGRESS REPORT 02 10 February, 1996
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2.8 Schedule
All deliverables are on schedule.

Complete site closure by July 1, 1996.
2.9 Operations and Monitoring Data

The monitoring data, generated during February, 1996, are submitted as parts of this
report, and the supporting data are stored in secure storage at the French project office.

MONTHLY PROGRESS REPORT.02 11 February, 1996
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2.10 Credits Accrued/Applied

Status of Credits

Accrued Accrued Applied this Applied Running

this period to date period to date total
December 1990 34 34 0 0 34
December 1991 0 100 0 0 100
December 1992 0 101 0 2 99
December 1993 0 104 0 4 100
December 1994 0 109 0 4 105
January 1995 0} 109 0 4 105
February 1995 0 109 0] 4 105
March 1985 0 109 0 4 105
April 1995 0 109 0 4 105
May 1995 0 109 0 4 105
June 1995 0 108 0 4 105
July 1995 0 109 0] 4 105
August 1995 2 111 0 4 107
September 1995 1 112 0 4 108
October 1995 0 112 0 4 108
November 1995 0 112 0 4 108
December 1995 0 112 o 4 108
January 1996 0 112 0 4 108
February 1996 0 112 0 4 108

2.11

Maintained 24-hour, call-in Hot Line.

Community Relations

Conducted four tours for interested parties.

MONTHLY PROGRESS REPORT.02
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3.0 LAGOON

3.1 Summary of Activities
Treated 27,000 gallons of Cell D water.
Evaluating various options for gradient control inside the lagoon.
Evaluating several surface water source options for the area inside the migration wall.
Completed wall removal.
3.2 Problems and Response Action
‘ Problem Recommended Solution

Ground cover growth slow in Cell E. Water frequently. Evaluate different
grass blends and soil nutrients.

Poor tree growth in Cell E. Evaluate different types of trees.
Relocate trees to perimeter road.

3.3 Problems Resolved
None.
3.4 Deliverables Submitted

None.

MONTHLY PROGRESS REPORT.02 13 February, 1996
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3.5 Upcoming Events and Activities
Treat Cell D water through carbon absorption units.

Backfill Cell D with clean soil.

Water Cell E and Cell F as required, using the east slough surface water.

Maintain vegetation in Cell E.

Maintain cottonwood trees along the perimeter road for gradient control.

Dismantle and dispose of surplus pipe in Cell D.

MONTHLY PROGRESS REPORT.02 14
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4.0 GROUNDWATER AND SUBSOIL REMEDIATION

4.1 Summary of Activities
Progress and response are consistent with plan.
No problems or issues requiring response action.
4.2 Pending Issues
Intrinsic bioremediation progress.
Quarterly monitoring results.
4.3 Operational Refinements
None.
. 4.4 Data Summary and Discussion
Water levels were consistent with 30 days after shut-down.
Compliance well field results are consistent with remediation trends.
4.5 Schedule

Quarterly natural attenuation progress report in March, 1996.

MONTHLY PROGRESS REPORT.02 15 February, 1996
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5.0 SITE CLOSURE AND DISMANTLING

5.1 Summary of Activities
Removed all piping and conduit from floodwall.

Plugged and abandoned 196 wells; completed the TNRCC reports to certify abandonment
of the wells.

Started conversion to peristaltic pump sampling of the progress monitoring wells.
Audited closure activities and progress versus the plan; there were no major variances.
5.2 Problems and Response Actions

None.

5.3 Problems Resolved

Problem Solution
Tripping hazards. Continuously inspect and pick up work
areas.
Shortage of excavation equipment. Leased a second endloader/backhoe.
Disposal of well purge water. Convert to peristaltic pump sampling.

5.4 On-going Activities
Dismantle and dispose/save all piping and conduit.
Plug and abandon all wells not required for long-term site management.

Document well plugging and abandonment.

MONTHLY PROGRESS REPORT.02 16 February, 1996
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Daily safety meetings and constant safety awareness.
Include all contractors on daily safety incentive.

Dismantle and salvage electrical controls, switches, wiring, and motors.

Issue final site closure plan.

MONTHLY PROGRESS REPORT.02 17 February, 1996
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6.0 AMBIENT AIR MANAGEMENT

Ambient air quality management continued on an "as-needed" basis to protect the
environment, human health, and site workers.

6.1 Summary of Activities

Collected and analyzed three ambient air samples; sent February samples to Keystone; the
results indicated no excess exposure to organic chemicals.

Sampled the ambient air in all work areas several times per shift and on a random "spot-

check” basis; there were no levels of volatile organic compounds which required response

action. Sampled ambient air in special work areas where burning and/or welding was

planned. Sampled ambient air continuously in areas where exposure could occur and
. where confined space work occurred.

6.2 Problems and Response Action

Problem Response Action
Calibrate portable vapor meters. Calibrate before each use.
Sampling "hot" wells, Require respirator use when sampling "hot"
wells.
Ambient air quality in all work areas. Check all work areas with portable meter

several times per day.

6.3 Problems Resolved

Problem Response Action

Variable results on time-integrated samples. Revise sample handling procedures at

' AATS.

MONTHLY PROGRESS REPORT.02 18 February, 1996
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6.4 On-going Events/Activities

Measure ambient air quality in all work areas several times per day.

Conduct periodic time-integrated sampling in all major work areas.

Require respiratory protection when sampling "hot" wells.

Conduct necessary air sampling and analyses to issue and maintain "burn” permits.
Conduct the necessary air sampling to issue and maintain confined space entry permits.
Closely monitor ambient air quality in the vicinity of all dismantling work.

Conduct respirator fit tests on all employees.

MONTHLY PROGRESS REPORT.02 19 February, 1996
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7.0 QUALITY ASSURANCE/QUALITY CONTROL

7.1 Summary of Activities

Collected 3 time-integrated ambient air samples.

Field parameters on all samples met QAQC requirements.

The air sample results were validated with no unresolved issues.

The first quarter 1996 groundwater sampling analytical results were validated with no
unresolved issues.

7.2 Problems and Response Action

None.

7.3 Problems Resolved

None.
7.4 Upcoming Events and Activities

Monthly ambient air samples to measure potential human exposure.
Quarterly aquifer remediation progress sampling.

QAQC validation of all air and groundwater samples.

Audit closure activities/progress versus plan every two weeks.
Issue 1995 Annual aquifer sampling report.

Issue First Quarter, 1996, Aquifer Progress Sampling Report.

MONTHLY PROGRESS REPORT 02 20 February, 1996
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8.0 SITE MAINTENANCE

8.1 Summary of Activities

The site safety and housekeeping inspections and responses kept grounds safe and

attractive for employees and visitors.

All purchases were covered by written requisitions and purchase orders

All fire extinguishers were inspected and certified.

Smith Security provides security at the FLTG site, including the south side of Guilf Pump

Road; all site areas are checked. No incidents reported by Security in February.

All training is documented and records are maintained on-site

Data is entered on a daily basis.

Evaluated proposals to purchase water treatment plant.

On-site personnel requirements decreased as the dismantling proceeded.
Evaluated several long-term site management options for FLTG.

8.2 Problem Areas and Response Action

None.

8.3 Problems Resolved

None.

MONTHLY PROGRESS REPORT.02 21
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8.4 Upcoming Events and Activities
Control purchasing and contracting.
Process invoices and cash management.

Negotiate lump sum for agency oversight.

Evaluate long-term property access options.

Sell water treatment plant.
Sell surplus equipment.
Develop detailed final site grading plan.

Inventory repositories.

MONTHLY PROGRESS REPORT.02
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9.0 WETLANDS MAINTENANCE

9.1 Summary of Activities and Progress

Inspected the site twice per week to evaluate status and to determine maintenance
requirements.

Continued work on a video of the project.
Continued the 5-year maintenance program.

Took aerial photos of the site to evaluate vegetation status.

9.2 Problem Areas and Solutions

. None.

9.3 Problems Resolved

None.

9.4 Deliverables Submitted

January, 1996, Monthly Report.

9.5 Upcoming Events and Activities

Daily safety program when work on site.

Support Baytown response plan for the remaining affected soil.
Regular site inspections.

Site maintenance as required.
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Issue construction completion report.
Issue quarterly status report.

Complete project video.
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